PM² PROJECT MANAGEMENT METHODOLOGY

Project Drivers	Project Owner *initiates*	Project Manager *plans*	Project Core Team *executes*	Project Stakeholders *evaluate*
	Project Initiation Request			
Phase Inputs	Business Case	Project Charter	Project Work Plan	Project Deliverables

Monitor & Control

Project Phases	**Initiating** › Define Scope › Assign PM	**Planning** › Elaborate Scope › Assign PCT	**Executing** › Manage Change › Coordinate	**Closing** › Capture Lessons › Accept Project

Phase Outputs	Project Charter	Project Handbook & Project Work Plan	Project Deliverables	Project-End Report
Phase Gates Approvals		RfP	RfE	RfC

Supported by

CoEPM² European Commission

Funded by the European Union