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1 CONSIDERATIONS ON THE BUSINESS CASE 

 
Open Source is a valuable European asset 

All over the world companies and governments are increasingly using open source software and solutions 
(see the European Commission’s Open Source Observatory (OSOR) and the global open source study 
conducted by the EU-FOSSA 2 to support the EC’s open source strategy1).  

This trend is echoed across European institutions and European public administrations2 of all sizes. There 
is a clear need to manage and protect open source and treat it as a collective, shared, and valuable 
European asset.   

Not only does open source underpin the implementation of European Digital Strategy, it has a pivotal role 
to play in helping Europe achieve technical and digital sovereignty.  

1) An Open Source Applications catalogue for European public services  

Open Source software is already widely used, contributed to by public bodies and private organisations all 
over Europe and the wider world. Increasingly these organisations are maturing from being open source 
software users to open source software creators. We now have an extensive pool of applications or 
business solutions all over Europe and in fact, worldwide. 

 

 

Unfortunately, there is little re-use, and quite often, similar open source or proprietary solutions are built. 
This is of course expensive and wasteful for stretched public finances. Examples include: Multiple 
municipalities developing the same system in the same country. Cross border entities not being able to use 
software due to language and minor functionality/ localisation differences.  

 

 

 

  

                                                      

1 Official reference at the publication office: ISBN 978-92-76-10536-7, DOI 10.2799/755940 

2 European Public Services and European Public Administrations are used interchangeably within this document and mean 

“national, regional and local government bodies/administrations within a country”.  The word loosely also encompasses 
European organisations such as the European institutions, CERN, etc. 
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2) Critical open source software  

The software that European Public Services use and rely on multiple 
software components from different sources. Research by Google released 
under the OpenSSF3 shows the existence of “fragile” software communities, 
that multiple applications within the organisation rely on. The XKCD comic 
illustration on the right4  presents the situation very well. Software projects 
become critical either when the small team that maintains it cannot afford 
to hire additional staff; or when the software is deemed stable (or 
unexciting), and developers do not see it as an attractive project to join.  

Critical software projects in use by European Public Services need to be 
urgently identified and mitigated against, to reduce the risk of disruption to 
services these public administrations provide.   

 

3) European public services working together on Open Source  

From several perspectives, it makes sense for European institutions and European public services to pool 
their resources and efforts in this regard. This can mean pooling of ideas, financial and other resources, 
developing and cataloguing business applications, conducting security audits and a whole lot more. Such 
cooperation could lead to a significant reduction in costs, a stronger and safer European open source 
ecosystem.  

FOSSEPS Pilot Project  

Building on the success of multiple earlier open source initiatives such as EU-FOSSA, the European 
Parliament has commissioned the European Commission to execute the FOSSEPS Pilot Project, to deal with 
the aforementioned three aspects.  

FOSSEPS stands for Free and Open Source Solutions for European public services, which refers to the 2021 
European Parliament initiative entitled “Europe-wide solutions for free and open source software use by 
public services in the EU” financed under budget line PP 01 21 04. 

Definitions 

We distinguish between the open source “software inventory” and the open source “applications 
catalogue”.  

By Software Inventory: we mean core open source software, frameworks & tools, e.g. Linux, PHP, Eclipse 
Framework, KeePass, and Firefox.  The European Commission created an Open Source Software Inventory, 
to help it could identify the critical software it needs to sustain, protect and secure. 

By Applications Catalogue: we mean a catalogue of business applications built using open source software 
e.g. HR, traffic management, or taxation applications or systems which are distributed under an open 
source license. Many EU countries have created their own Open Source Applications Catalogue, which lists 
and describes software applications that anyone can use. 

  

                                                      

3  https://github.com/ossf/criticality_score 

4  Image taken from https://xkcd.com/2347/ 

https://github.com/ossf/criticality_score
https://xkcd.com/2347/
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1.1 Project unknowns 

The project team is aware of several aspects of the project, which whilst they cannot be predicted, will 
shape the direction of the project. For example, some of these are:  

• The degree of participation by public services – national, regional, local governments and 
municipalities; 

• The completeness of content submitted by public administrations for the critical software 
inventory; 

• Cooperation and adhesion of the community to the European public services Open Source 
User Group (EPS-OS-UG) 

On the other hand, it is also worth noting, that this project benefits from the experience of the EU-
FOSSA 2 project which faced similar uncertainties, and so the project team is familiar with most of the 
aspects of the process. 
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2 PROJECT DESCRIPTION 

Our overarching desire is to have the European Union’s Public Services collectively treat open source as 
a shared and valuable European asset. This can mean pooling of ideas, resources, business applications 
and a whole lot more. Such cooperation could lead to a significant reduction in costs, a stronger 
European open source ecosystem and potentially, technical sovereignty. Specific objectives for this Pilot 
project are create/foster: 

2.1 Scope 

Outlined below is a statement of what is in and what out of scope. 

2.1.1 Includes ("IN" Scope) 

The project will for open source across European public services work in three areas – Sustainability, 
Security and Pooling: 

2.1.1.1 Applications Catalogue5 

 Study the existing Applications Catalogue landscape in at least 5 EU countries (which must include 
Italy, France and Germany) who have a significant pool of open source applications, define 
Benchmarks and a data model based on identified best practices, and examine the potential of 
using Joinup as a platform for the catalogue. 

 Create a first version of the catalogue (e.g. a working prototype or an MVP) and release on the web 
for public search and use. 

 

  

                                                      

5  As this entire project relates to open source software, to improve readability, we have avoided repeatedly using the words Open Source. Therefore “Applications 

Catalogue” really means “Open Source Applications Catalogue”, and “Software Inventory” mean “Open Source Software Inventory”.  Additionally, when we refer to 
the word European, we really mean the European Union, specifically the EU27 member states.  

Idea…Let me search the 

European Open Source 

Applications Catalogue!

We need a new HR 

system and need it fast!

EU Applications Catalogue B
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Italy

France

Spain

Estonia

Portugal

Other….

Other…

Other…

National Applications Catalogues

Building a European Open Source Applications Catalogue

Key Characteristics of the EU Applications Catalogue 

• Easy to remember URL

• Ideally owned/operated by European Public Services themselves or by a 

European institution (?)

• Minimal Technical constraints in design and running of the website/ application

• Ability to search by:
• Business Function (e.g. HR system)

• Technology

• Features 

• Structure 

• Implementations
• Compare systems/talk to creators/ entities that have implemented

• Review case studies

Principles

• Member states maintain their own applications catalogues

• Minimal replication of data at the Centre

• Member states work with the EU to establish minimum # of fields 

to allow good decision making and search

• Member states build applications/systems with re-use in mind. 

• Bridges support multiple integration methods such as ADMS, 

publiccode.yml and more.
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2.1.1.2 Critical Software Inventory  

Previous software inventories were created with the primary objective being to identify the most critical6 

open source software that the European institutions use. There is a need to identify such critical software 
on a European level for all public administrations.  

 Create an inventory of the most critical software (not all software) that European Public Services 

use and rely on.  

Note: learning from a previous exercise in collecting complete inventory data from European Public 

Services, this objective will be fulfilled by directly asking for only critical software data. 

2.1.1.3 Cooperation on Open Source  

Sharing initiatives, applications, knowledge and experiences on open source at a European level would 
significantly enhance the benefits for all European Public Services. This Pilot should host a workshop 
and conduct related activities to bring together open source representatives from European Public 
Services to, amongst others to discuss:  

• How the Applications Catalogue can be kept up-to-date  

• How the inventory of critical open source software can be kept up-to-date  

• How can common open source issues faced by European Public Services be collectively dealt 

with 

• How public administrations can better attend to these issues if they acted together, as a 

European Public Services Open Source User Group for example, and how this cooperation 

could be achieved by members.  

2.2 Success Criteria 

The success of the FOSSEPS project can be judged by the following measurable criteria within the key 
areas of focus for the project: 

Area Successful 

1. Applications Catalogue  

Study existing national software applications 
catalogues and establish a benchmark for a 
European Catalogue 

The study covers at least 5 national catalogues and 
consolidates information from at least 3 working 
catalogues, covering data, usage, lessons learned and 
best practices for maintenance. 

Build a web based European open source 
applications catalogue  

By Q1 2023 we should have a Minimum Viable Product 
(MVP) web-application which lists open source software 
applications from at least 3 national catalogues. 

2. Critical Software Inventory 

Collect information and build a European open 
source inventory of critical software  

We receive participation and open source data from at 
least 30 European public administrations and the 
inventory contains at least 30 pieces of software.  

3. European Cooperation on Open Source 

Engage with European public services to form 
(potentially) a European Public Services Open 
Source User Group (EPS-OS-UG) for the purposes 
of pooling ideas and resources to collectively 
manage open source at a European level. 

A workshop is organised with participants from at least 
15 European public services (of which at least 5 are local 
municipalities) to discuss open source issues, where at 
least 3 opportunities for pooling resources are identified.  

                                                      
6  It is worth clarifying what we mean by the word critical. The EU-FOSSA project was tasked to identify and secure the critical open source software that the European 

Commission used. A critical open source software here would mean software that the European Commission significantly used/relied on, and whose existence was 
threatened due to continuity challenges of software community, which is often a single person.  
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2.3 User Needs 

The table below shows the needs being addressed by the FOSSEPS project: 

ID Need Description Priority 

1. Applications Catalogue 

N1  
A recognised central location/hub/website catalogue for all currently developed open 
source applications developed and/or used by European Public Services 

High 

N2  
Ability for non-technical users in public services to easily find existing open source 
software applications for further evaluation for reuse/repurposing.  

High 

N3  Ability to compare features (business and technical) of software in the catalogue Low 

2. Critical Software 

N4  Knowledge of the most critical open source software in use at European Public Services  High 

N5  Know that such critical software is being attended to and mitigated against  Medium 

N6  
Understanding of the issues, and best practices, relating to sustaining critical open 
source software using financial and non-financial mechanisms 

Medium 

3. European Cooperation on Open Source 

N7  
Bring together open source representatives from European Public Services to, amongst 
others, share initiatives, applications, knowledge and experiences on open source at a 
European level 

High 

N8  
Explore the potential formulation of framework/mechanism such as to engage with 
European public administrations across sizes and geographies on all issues related to 
open source software and applications used by European public services 

Medium 
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2.4 Work Packages and Deliverables 

The following work-packages form the main activities of the FOSSEPS project: 

2.4.1 WP 1 – Define a European Applications Catalogue benchmark 

This work package (already underway – funded by ISA2) will answer the questions and carry out the 
following activities. 

 

• Examine the national Applications Catalogue landscape in at least 5 EU countries 

o What exists, who uses it, is it useful? 

o How are applications grouped? 

o How mature are these catalogues?  

o Do they contain software that is easy to reuse? E.g. do the applications within those 
catalogues have language parameterisation, a modular structure?  

o Technology/platforms, assess data extraction/connectivity possibilities. 

o Have these catalogues led to a modification on procurement practices? E.g. mandate 
examining existing applications before authorising new builds. 

• Assess and propose technical solutions to connect to existing national systems, providing a central 
European view.  Avoid duplicating national data centrally.  Consider leveraging existing technology 
developed by the European Commission or by European Public Services.  

• Propose procedures and responsibilities to ensure that the Applications Catalogue remains current 
and updated. 

• Define common attributes for entry into the European Applications Catalogue, to guide future 
uploads and allow ease of searching from a prospective customer of the catalogue. This involves 
searching for software by functions, features, types, technology amongst other variables and 
arriving at a Data Model. 

• Propose how such a catalogue could be created and maintained, what would it cost, and who 
would pay for it? 

• Study the challenges and propose solutions to modifying existing software or creating new 
software which is fit for Europe wide use (e.g. language parameterisation, licencing, functionality 
blocks.)  

Idea…Let me search the 

European Open Source 

Applications Catalogue!

We need a new HR 

system and need it fast!

EU Applications Catalogue B

r

i

d

g

e

s

Italy

France

Spain

Estonia

Portugal

Other….

Other…
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National Applications Catalogues

Building a European Open Source Applications Catalogue

Key Characteristics of the EU Applications Catalogue 

• Easy to remember URL

• Ideally owned/operated by European Public Services themselves or by a 

European institution (?)

• Minimal Technical constraints in design and running of the website/ application

• Ability to search by:
• Business Function (e.g. HR system)

• Technology

• Features 

• Structure 

• Implementations
• Compare systems/talk to creators/ entities that have implemented

• Review case studies

Principles

• Member states maintain their own applications catalogues

• Minimal replication of data at the Centre

• Member states work with the EU to establish minimum # of fields 

to allow good decision making and search

• Member states build applications/systems with re-use in mind. 

• Bridges support multiple integration methods such as ADMS, 

publiccode.yml and more.
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• Summarise relevant chapters to produce a benchmark, for the creation, use and maintenance of 
the EU Applications Catalogue. 

2.4.2 WP 2 – Create the first EU Open Source Applications Catalogue 

Create a Minimum Viable Product (MVP) that will integrate with at least 3 national applications 

catalogues (using at least 2 different data representation/exchange formats e.g. publicode.yml 7 and 

ADMS8) to showcase an EU Applications Catalogue.  

2.4.3 WP 3 – Create inventory of critical open source  

At a high level, this work package concerns the creation of an inventory of Europe’s most critical open 
source software, used by European Public Services. This work package will:  

• Define the words “Critical Software”  

• Make list of already known critical software, by speaking with open source experts, groups and 
other sources from whom we can obtain information about critical open source software  

• Gather data using surveys, questionnaires and calls to European Public Services 

• Analyse received information and identify the top 30 critical open source software in European 
Public Services.  

• Contact each of the 30 software projects and confirm the level of criticality by understanding 
their issues, problems, concerns and needs. 

• Propose solutions to mitigate the difficulties that the identified critical software is facing 

 

2.4.4 WP 4 – European Cooperation on Open Source 

Host a workshop and conduct related activities to bring together open source representatives from 
European Public Services to discuss how public administrations can pool together to collectively 
manage the issues they face regarding open source. This workshop should also explore various 
frameworks for such cooperation, including the setting up of a European Public Services Open Source 
User Group. The group can also discuss issues arising out of the FOSSEPS project such as:  

• How the Applications Catalogue can be kept up-to-date  

• How the inventory of critical open source software can be kept up-to-date  

2.4.5 Work Package 5 – Outreach Programme 

Create, manage, and run an information campaign which alerts European Public Services about the 
project and one which assures greater participation in the software inventory and the Applications 
Catalogue.  

2.4.6 Work Package 6 – Lessons Learned 

Gather and document lessons learned from this project. 

  

                                                      

7 See https://github.com/publiccodeyml/publiccode.yml 

8 See https://joinup.ec.europa.eu/collection/semantic-interoperability-community-semic/adms  
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2.5 Risks 

This table identifies the key risks facing the FOSSEPS project. 

 

ID Risk Description & Details Status 

Li
ke

lih
o

o
d

9
 

Im
p

a
ct

1
0
 

R
is

k 
Le

ve
l1

1  

Risk 
Owner 

Risk 
Response 
Strategy12 

Action  
Details 

Relating to the WP2: Create an inventory of critical software in use at European public services 

1  

Not enough public 
institutions participate (in 
WP2 Inventory) leading to a 
lost opportunity for 
improving EU Security 

Detected H H H PM / PO Reduce 

1) We are starting from a known list of critical software, 
which will be expanded. 
2) We will use our contacts within the OSPO and 
collaborate with ISA2 to reach a wider list of European 
Public Services.  
3) Communication for requesting information will go out 
from the European Commission not via the contractors.  

2  

European Public Services do 
not furnish the required 
information (WP2 inventory) 
in adequate detail 

Detected H H H PM / PO Reduce 

The process of providing critical software has been 
simplified.  Public administrations need not provide 
software inventories but can fill in a simple 
questionnaire. Further, external contractors will help to 
follow up. 

Relating to the WP4: European Cooperation on Open Source 

3  

There is no interest within 
European public services to 
cooperate on open source 
issues and less than 15 
European Public Services 
attend the proposed 
workshop on the subject 

Detected M L L PM / PO Reduce 
The FOSSEPS team will personally (not via suppliers) 
reach out to European Public Services to assess interest 
and discuss the benefits of such cooperation.  

Relating to the WP5: Communication and outreach 

4  

The communication 
campaign proves ineffective 
in drawing in responses from 
European public services. 

Detected M M M PM / PO Reduce 
The communication will be targeted to European public 
services via multiple channels, and be managed by the 
Commission itself. 

 

Likelihood: (H) High probability; (M) Medium probability; (L) Low probability. 

Impact: (H) High impact; (M) Medium impact; (L) Low impact. 

Risk level: (H) High; (M) Medium; (L) Low. 

 

  

                                                      

9 A numeric value denoting the relative probability that the risk should occur. 
10 A numeric value denoting the relative severity of the impact of the risk if it should occur. 
11 The risk level is the product of the likelihood and impact (RL=L*I). 
12 The possible risk response strategies are: Avoid/ Transfer or Share/ Reduce / Accept. 
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3 COSTS, TIMING AND RESOURCES 

3.1 Cost 

Commitment appropriations for this preparatory action (Budget line PP 01 21 04) were approved under 
the 2021 Budget.  

Work packages Proposed Activity Proposed Budget  

WP0: Project Charter Create the project charter - 

WP1: Benchmarking study 
Study national catalogues and create a benchmark for a European 
Applications Catalogue 

Funded by the  
ISA2 project 

WP2: Critical software inventory Create an inventory of critical software in use at European public services €119k 

WP3: Applications Catalogue Build a web based European open source applications catalogue €200k* 

WP4: EPS FOSS Cooperation European Cooperation on Open Source Internally managed 

WP5: Communication Communication activities €22k 

WP6: Lessons Learned Summarise the lessons learned from the project  
Internally managed 

WP7: Project Management Manage the project, external contractors, etc. €159k 

 Total €500k 

     *=Final amount to be confirmed in March 2022 
 

3.2 Timing and Milestones 

Planned timescales 

The table below shows the planned time scales for the work packages. 

  
2021 2022 2023 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 

Months since start Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar 

WP0: Project Charter                             

WP1: Benchmarking study                             

WP2: Applications Catalogue                             

WP3: Critical software inventory                             

WP4: European Cooperation                                                

WP5: Communication                  

WP6: Lessons Learned                  
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4 APPROACH  

4.1 Methodology 

For the project's management monitoring, the PM2 methodology will be used. The PM2 project 
lifecycle is presented below: 

 

 

 

The PM² project lifecycle has four main phases: 

 

Project Phases Description 

1. 1. Initiating 
Define the desired outcomes, create a Business Case, define the project 
scope, and get the project off to a good start. 

 2.  Planning 
Assign the Project Core Team, elaborate the project scope and plan the 
work. 

 3. Executing 
Coordinate the execution of the project plans and create the project's 
deliverables. 

 4.  Closing 
Formal project acceptance, report on the project’s performance and 
administratively close the project. 

Monitor & Control:  Monitor and control (throughout the project) all project work and project 
management activities. Monitor project variables, measure progress, manage changes, address 
risks and issues and identify corrective actions as per the project’s needs. 

 

  

https://webgate.ec.europa.eu/fpfis/wikis/display/PM2/Initiating+Phase+Overview
https://webgate.ec.europa.eu/fpfis/wikis/display/PM2/Planning+Phase+Overview
https://webgate.ec.europa.eu/fpfis/wikis/display/PM2/Executing+Phase+Overview
https://webgate.ec.europa.eu/fpfis/wikis/display/PM2/Closing+Phase+Overview
https://webgate.ec.europa.eu/fpfis/wikis/pages/viewpage.action?pageId=125730910
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4.2 Change Management 

Project change management defines the activities related to identifying, documenting, 
assessing, prioritising, approving, planning and controlling project changes, as well as 
communicating them to all relevant stakeholders. Changes can be requested (or identified and 
raised) throughout the project lifecycle by any project stakeholder.  

The change management process consists of the following main five steps: 

 

 

 

4.2.1 Project Change 

A change request can be formally submitted via a Change Request Form, or can be identified 
and raised during meetings as a result of decisions, issues or risks, and should be documented 
in the Change Log. 

The Change Log is a register of project changes used for recording, assessing, monitoring, 
controlling and tracking change requests and respective decisions. It also serves as a way of 
communicating changes to the Project Owner (PO) and/or Project Steering Committee (PSC). 

The latest versions of the Change Request Form (PM2 methodology artefact) and the Change 
Log Form (PM2 methodology artefact) reside under 
https://webgate.ec.europa.eu/fpfis/wikis/display/PM2/Templates 

  

RfP (Ready for Planning)

RfC (Ready for Closing)

4. Change Implementation

1. Change Identification

2. Change Assessment & 
Action Recommendation

3. Change Approval

5. Change Control

Yes
No

Change 
Request 

Form
Change Log

Project 
Work
Plan Project 

Logs
Other 

Project 
Plans

Change 
Request 

Form
Change Log

Change Log

Change Log

Change Log

Change Log

Project Reports

https://webgate.ec.europa.eu/fpfis/wikis/display/PM2/Templates
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5 GOVERNANCE AND STAKEHOLDERS 

5.1 Structure 

Project Owner Thomas GAGEIK (DIGIT.B) 

Business Manager Chrysanthi GIORTSOU (DIGIT.B3) 

Solution Provider Evangelos TSAVALOPOULOS (DIGIT.B.3) 

Project Manager Miguel DIEZ BLANCO (DIGIT.B.3) 

Project Steering Committee  Project Owner 

 Business Manager 

 Solution Provider 

 Project Manager 

 Representatives from the Core Team 

 Representatives from Key Stakeholders 

Core Team – Senior Consultant Saranjit ARORA (DIGIT.B.3) 

Core Team – Communication Ana RAMOS (DIGIT.B.3) 

 

5.2 Roles and Responsibilities 

5.2.1 Project Steering Committee (PSC) 

The Project Steering Committee (PSC) consists of at least four actors/roles (Project Owner, 
Business Manager, Solution Provider and Project Manager) providing a balanced mix of 
requestor- and provider-side representatives. Other roles can also participate as per the 
project’s needs.  

The Project Steering Committee (PSC) is chaired by the Project Owner (PO) and is the key 
decision-making and issue-resolution body for the project. Any significant decisions that may 
affect the project or the team’s ability to deliver on the objectives will be escalated to the 
Project Steering Committee (PSC). Approval of key documents, resolution of important project 
issues or significant change requests will also be discussed and decided at the level of the PSC.  

 

5.2.1.1 Responsibilities 

 Champions the project, raising awareness at senior level. 

 Guides and promotes the successful execution of the project at a strategic level. 

 Provides high level monitor and control of the project. 

 Authorises plan deviations, scope changes with high project impact and decides on 
recommendations. 

 Arbitrates on conflicts and negotiates solutions to important problems. 

 Drives and manages change in the organisation. 

 Ensures adherence to organisation policies and directions. 

 

5.2.2 Project Owner (PO) 

The Project Owner (PO) is the client of the project, and as such sets the business objectives and ensures 
that project outcomes are in line with business objectives and priorities. As the key Directing Layer role 
from the requestor side, the Project Owner (PO) is accountable for the overall project’s success, and later 
becomes the owner of the project’s outputs (product or service). 
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5.2.2.1 Responsibilities  

 Acts as the project champion, promoting the project’s success.  

 Chairs the Project Steering Committee (PSC).  

 Provides leadership and strategic direction to the Business Manager (BM) and Project Manager 
(PM).  

 Sets the business objectives and accepts the Business Case for the project.  

 Owns the business risks and ensures that project outcomes are in line with business objectives 
and priorities.  

 Mobilises the resources necessary for the project, in accordance with the agreed budget. Regularly 
monitors project progress.  

 Coordinates the resolution of escalated issues and conflicts.  

 Drives organisational change and monitors proper evolution and change implementation.  

 Approves and signs-off on key management milestone artefacts (Business Case, Project Charter, 
Project Handbook, Project Management Plans, Business Implementation Plan, etc.). 

 

5.2.3 Solution Provider (SP) 

The Solution Provider (SP) assumes overall accountability for project deliverables and represents the 
interests of those who design, manage and implement (or outsource) the project’s deliverables.   

As the key Directing Layer role from the provider side, the Solution Provider (SP) usually has a management 
position in the functional hierarchy of the organisation undertaking the project, and therefore often works 
with the Project Owner (PO) in defining the project’s business objectives. 

5.2.3.1 Responsibilities  

 Assumes overall accountability for the project deliverables and services requested by the Project 
Owner (PO).  

 Mobilises the required resources from the provider side and appoints the Project Manager (PM).  

 Approves the objectives of any outsourced activities and deliverables and becomes accountable 
for the contractor’s performance. 

 

5.2.4 Business Manager (BM) 

The Business Manager (BM) represents the Project Owner (PO) on a daily basis within the project and helps 
in defining the project’s business objectives via the Project Initiation Request, Business Case and Business 
Implementation Plan. The Business Manager (BM) collaborates closely with the Project Manager (PM) and 
coordinates client-side activities and roles (e.g. user and business representatives), ensuring that the 
project’s deliverables fulfil the business and user needs. 

 

5.2.4.1 Responsibilities 

 Guarantees cooperation and an efficient communication channel with the Project Manager (PM).  

 Coordinates the Business Implementation Group (BIG) and acts as a liaison between the User 
Representatives (URs) and the provider organisation.  

 Ensures that the products delivered by the project fulfil the user’s needs.  

 Manages the activities on the business side of the project and ensures that the required business 
resources are made available. 

 Decides on the best way to introduce business change or re-engineering actions, when needed.  

 Ensures that the business organisation is ready to accommodate the project’s deliverables when 
they are made available by the Solution Provider (SP).  

 Leads the implementation of the business changes within the user community.  

 Coordinates the schedule and delivery of any user training (and production of related material). 
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5.2.5 Project Manager (PM) 

The Project Manager (PM) oversees the project on a daily basis and is responsible for delivering high quality 
results within the identified objectives and constraints, ensuring the effective use of the allocated 
resources. More widely, the Project Manager’s (PM) responsibility also includes risk and issue 
management, project communication and stakeholder management. 

5.2.5.1 Responsibilities 

 Executes the project plans as approved by the Project Steering Committee (PSC).  

 Coordinates the Project Core Team (PCT), ensuring the effective use of the allocated resources.  

 Ensures that project objectives are achieved within the identified constraints, taking preventive 
or corrective measures where necessary.  

 Manages stakeholder expectations.  

 Oversees the creation of all management artefacts (except the Project Initiation Request, Business 
Case and Business Implementation Plan) and secures approval from the Project Owner (PO) or the 
Project Steering Committee (PSC).  

 Ensures the controlled evolution, of products delivered, through proper change management.  

 Performs risk management activities for project-related risks.  

 Monitors project status and reports to the Project Steering Committee (PSC) on project progress 
at regular predefined intervals.  

 Escalates unresolvable project issues to the Project Steering Committee (PSC).  

 Liaises between the Directing and Performing Layers of the project. 

5.3 Key Stakeholders 

The FOSSEPS project has the following key stakeholders, who will also be part of the project steering 
committee: 

Name Area  

Marcel Kolaja, MEP European Parliament  

Mario Campolargo, Director General, DIGIT  DIGIT, European Commission  

Monika Sowinska, DIGIT.D,2 Interoperability  Interoperable Europe, European Commission   

Gijs Hillenius, DIGIT.B.3 European Commission Open Source Programme 
Office (EC OSPO) 

Representatives from other EC Services (i.e. DG 
CNECT, etc.) 

TBD 

 
 


